

2009 ARC Employer Database Timeline

Date	Activity
3/31/2009	Iowa Contract #CT2865 End Date
5/5/2009	Iowa Contract MA 3557-09 Executed
5/5/2009	First data deliverable under Iowa Contract (Flat File and 3 CD-ROMS in existing format) sent to all states
5/6/2009	Master Contract and State License Agreement sent to all LMI Directors and ARC Database Administrators
6/20/2009	Uncompressed database (flat file) in new format delivered to Iowa for testing by ARC Employer Database Steering Committee
7/15/2009	Target date for individual State Licenses to be signed. License must be executed for state to receive any further deliverables.
10/1/2009	Uncompressed database (flat file) in new format delivered by infoUSA to all Licensees (states with signed Licenses) under Iowa contract data and format requirements. If Licensee implements, an application that downloads records, captcha software must be enabled.
10/15/2009	Three (3) CD/DVDs and additional no-cost CD/DVDs in new format to be delivered to each Licensee*

* Repeats every six months.

State action items shown in red.

For more information, e-mail: Daniel.Brown@iwd.iowa.gov